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Leo Greiner

Trays:

120 CTB trays are installed at STAR.

All CTB trays tested. All are alive, possible 1-2 broken glue joints and need to re-confirm
LED response (my measurements are ~25% higher than Geary Eppley’s).

Spare trays are in the RICE office at BNL.

Cables:

HvV

All HV, LED and ADC cables have been installed.

The cable map is checked and correct with all cables (except 1 broken SHV) cables and
dressed.

The LEMO patch cables will be ordered March 15 (as per HC, update 3/16/99 indefinite
hold).

The CDB-DSM cables need to be ordered.

The LeCroy 1440 System is installed in the platform at STAR.
HYV system has been cables and tested.

Documentation:

* Revised and current requirements document exists and is posted.

* STAR system level schematic showing CTB exists and is posted.

» CTB Special Trigger Path Scenario drawing exists and is posted.

= CTB DSM Tree schematic for both baseline and EMC proposal exist and are posted.

Tray mechanical drawings are mostly correct. Need small changes and to be entered into the
STAR database.

Drawings of tray end plate and patch panel are and posted.

Cable layout drawing exists and is posted.

Complete cable map exists and is posted on the web.

CTB tray test document exists at rice and awaits final posting.

PMT test document exists and is posted.

Base test results are posted on the web.

System testing document exists but needs expansion.

Test report on PMT base rate limitations exists and is posted.

E-mail trail on LED selection exists but is not posted (deemed unnecessary).
Cost and schedule documents exist.

Bob Minor will produce CDB documentation.



